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Resolution No.

BEFORE THE BOARD OF COUNTY COMMISSIONERS

OF SPOKAME ( OUNTY, WASHINGTON

IN THE MATTER OF AWARDING )
THE BID FOR CONSTRUCTION )
SERVICES FOR COLBERT LANDFILL ) RESOLUTION
REMEDIAL DESIGN/REMEDIAL )
ACTION FOR PROJECT NO. 93-069 )

WHEREAS, puisuant to the provisions of the Revised Code of Washington, Section
36.32.120(6), the Board of County Commissioners of Spokane County has the care of County
property and the management of County funds and business; and

WHEREAS, pursuant to the provisions of RCW Chaplter 36.94, the Board of County
Commissioners of Spokane County has the authority to own and operate Solid Waste
Facilities; and

WHEREAS, pursuant to the above-cited statulory provisions, the Board of County
Commissioners of Spokane County let out for bid under Spokane County Bid No. 93-069,
Construction Services for Colbeit Landfill Air Stripping Tower; and

WHEREAS, on July 13, 1993 bids were opened for the above-referenced project and
after validation weie as follows:

National Projects Inc. $4,015,906.64
Apollo Sheet Metal, Inc. $2,257,605.00
IMCO General Construction, Inc.  $2,193,917.45
Humphrey Construction, Inc, $2,054,808.00

subsequent to which, Landau and Associates, engineer consultants for the Colbert Landfill, as
well as William R. Dobratz, Spokane Counly Utilities Director, recommended to the Board of
Counly Commissioners of Spokane County that Hunphrey Construction, Inc. be designated as
the lowest responsive, responsible bidder for the project.

NOW, THEREFORE, Bl IT RESOLVED by the Board of County Commissioners of
Spokane County that Humphrey Construction, Inc., P.O. Box 907, Woodinville, WA 98072,
be designated as the lowest responsive, responsible bidder for Spokane County Bid No. 93-
069, Construction Services for Colbert Landfill Air Stripping Tower.

BE I'T' FURTHER RESOLVED by the Board of County Commissioners of Spokane.
County that either the Chairman of the Board of County Commissioners of Spokane County
or a majorily of the Board of Counly Commissioners be and is hereby authorized to execute
any and all necessary contract documents required in conjunction with awarding Spokane
County Bid No. 93-069 to Humphrey Construction, Inc. at other than an open meeting. -

BE IT FURTHER RESOLVED by the Board of County Commissioners of Spokane
County that the Board hereby authorizes William R. Dobratz, Spokane County Utililies
Direclor, to aulliorize the issuance of a "Nolice to Proceed” to Humphrey Construction, Inc.
subject to execution of a contract in conjunction with the award.
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PASSED AND ADOPTED this &% day of July, 1993,

BOARD OF COUNTY COMMISSIONERS
OF SPOKANE COUNTY, WASHINGTON

SteyépTlasson

ATTEST:




Authorized by Commissioners "' Resolution 93-0949.08,74
SECTION 00500
AGREEMENT
N ot A
THIS AGREEMENT made and entered into this day of “ _ 1993
by and between SPOKANE COUNTY, a political subdivision of the State o&##ashington,

having offices for the transaction of business at West 1116 Broadway Avenue, Spokane,
Washington 99260, hereinafter referred to as the County, and _Humphrey Construction, Inc.

having offices for the transaction of business at _P.Q. Box 907, Woodinville, WA 98072-0907

hereinafter referred to as the Contractor, jointly, hereinafter referred to along with the County
as the Parties.

WITNESSETH:

WHEREAS, the Board of County Commissioners of Spokane County pursuant to the
provisions of the Revised Code of Washington Section 36.32.120(6) has the care of County
property and the management of County funds and business; and

WHEREAS, the Board of County Commissioners of Spokane County pursuant to the
above cited statutory section and those provisions as set forth in the Revised Code of
Washington Section 36.32.240, et seq. did let out for bid the Construction, Colbert Landfill
Remedial Action Project, Spokane, Washington; and

WHEREAS, the Board of County Commissioners of Spokane County did on _July 13, 1993
open said bid and did on _July 20, 1993_accept the bid of the Contractor herein as the lowest,
responsive, responsible Bidder for Spokane County b1d No. 93-069, Project Base Bid and
Project Alternate 1 Bid.

NOW, THEREFORE, for and in consideration of the mutual promises set forth herein, the
parties hereto do mutually agree as follows: .

ARTICLE 1. THE WORK AND SERVICES

The Contractor for the consideration specified in the Contract Documents as enumerated
hereinbelow, shall in strict accordance with all of the provisions therein, perform all work
and provide all materials called for by the Contract Documents entitled Construction, Colbert
Landfill Remedial Action Project. The County agrees to pay the Contractor for said work as
specified in the Contract Documents. '

ARTICLE 2. CONTRACT DOCUMENTS
The Contract Documents consist of the following documents pertaining to Spokane
County Project No. 93-069, and are incorporated by reference:

1. This agreement form as executed by the parties

2. Addenda (pertaining to the Contract Documents)

3. Contractor’s bid herein dated _July 13, 1993 (including documentation
accompanying the bid and any post bid documentation submitted prior to Notice of
Award)

Notice of Award

Performance and Payment Bonds

Sl o
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6. Standard General Conditions of the Construction Contract
7. Supplementary Conditions

8. Specifications

9. Appendices

10. Drawings

11. Notice

12. All Written Amendments, Change Orders, Work Change Directives, Field Orders,
and Engineer's written interpretations and clarifications issued on or after execution
of this agreement.

The Contract Documents form a contract binding the parties.

ARTICLE 3. RELATIONSHIP OF THE PARTIES
The parties intend that an independent Contractor relationship will be created by this
agreement. The County is interested only in the results to be achieved, and the conduct and
control of all services or work will lie solely with the Contractor. No agent, employee,
servant or otherwise of the Contractor shall be or shall be deemed to be an employee, agent, |
servant or otherwise of the County for any purpose, and the employees of the Contractor are |
not entitled to any of the benefits that the County provides for County employees. The
Contractor will be solely and entirely responsible for its acts and for the acts of its agents,
employees, servants, subcontractors, or otherwise during the performance of his contract. In
the performance of the services herein contemplated, the Contractor is an independent
Contractor with the authority to control and direct the performance and details of the work,
the County being interested only in the results obtained; however, the work contemplated
herein must meet the approval of the County pursuant to the provisions of the agreement
under which the services and work were let to the Contractor.

ARTICLE 4. INDEMNIFICATION

Contractor shall indemnify, hold harmless, and defend Spokane County, Landau
Associates, Inc. and their officers, agents, employees, and subconsultants, as provided in the
Contract Documents. '

ARTICLE 5. VENUE STIPULATION

‘This agreement has and shall be construed as having been made and delivered within the
State of Washington and the laws of the State of Washington shall be applicable to its
construction and enforcement. Any action at law, suit in equity or judicial proceeding for the
enforcement of this agreement or any provisions hereto shall be instituted only in the courts
of competent jurisdiction within Spokane County, Washington.
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ARTICLE 6. COMPLIANCE WITH LAWS

The Contractor in the performance of this agreement agrees to comply with all applicable
federal, state and local laws, ordinances and regulations including but not limited to those
pertaining to civil rights as if the same were fully set forth in this document. Each and every
provision of law required to be inserted in this Contract by law shall be deemed to be
inserted herein, and the Contract shall be read and enforced as though they were included
herein. If, through mistake or otherwise, any such provisions are not inserted, or are not
correct, then, upon the application of either party, the Contract shall be forthwith amended to
make such insertion.

ARTICLE 7. INTEGRATION

This agreement contains all the terms and conditions agreed upon by the parties. No
other understanding, oral or otherwise regarding the subject matter of this agreement shall be
deemed to exist or to bind any of the parties. All parties have read and understand the
above contract and now state that no representations, promises, or agreements not expressed
by this agreement have been made to induce the other to execute the same.

ARTICLE 8. CONTRACT PRICE

Spokane County agrees to pay Contractor for performance of the Work in accordance
with the Contract Documents an amount in current funds as provided in the Notice of
Award. The total amount shall be paid upon completion of the Contract and Final
Acceptance, less 5 percent to be retained. Owner shall retain, manage, and disburse pursuant
to RCW 60.28.010 the remainder of the Contract Price not earlier than 30 days after Final
Acceptance Of The Contract.

ARTICLE 9. CONTRACT TIME

It is agreed that the Contractor shall start work as provided in Spokane County’s Notice
to Proceed. The Work will be completed in accordance with the Schedule of Completion
included in the Bid Documents.

ARTICLE 10. LIQUIDATED DAMAGES

In the event of failure on the part of Contractor to have the Work, or any part thereof,
fully completed within the specified time, liquidated damages shall be assessed at $500 per
day, in accordance with the provisions of the Contract Documents, which amount shall be
deducted from the Contract Price set forth in Article 9 and not paid by Owner. The
liquidated damages are intended to compensate Spokane County solely for delay in
performance and shall not limit, abridge, or restrict in any way the rights and remedies
Spokane County would otherwise have had for damages resulting from breaches, other than
delay.
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ARTICLE 11. RECORDS OF SERVICES

Records of services provided and expenses incurred under this Agreement shall be
maintained under generally recognized accounting methods and shall be available for audit
or inspection by the County at mutually convenient times, and to any authorized
representative of the state or federal government, for a period of at least 6 years after
expiration or termination of this Purchase Order. At the end of the 6-year period, Spokane
County shall be notified by Contractor of the intent of Contractor to destroy or discard such
records, in order to allow the County the opportunity to take possession of such records
before they are destroyed.

ARTICLE 12. ASSIGNMENT OF CONTRACT
The Contractor hereby agrees not to assign or transfer this Contract or Agreement, or any
part hereof, without first obtaining the prior written consent of Spokane County.

ARTICLE 13. PRESERVATION OF RECORDS
records, documents, reports, calculations, maps, photographs, computer programs, computer
printouts, notes, soil samples, specimens, and any other pertinent data are the exclusive -
property of Spokane County. Such materials shall be retained by Contractor for a minimum
of 10 years. At the end of the 10-year period, Spokane County shall be notified by
Contractor of the intent of Contractor to destroy or discard such materials in order to allow
the County the opportunity to take possession of such materials before they are destroyed.
Reuse by Contractor of any materials received or prepared for the Project, is prohibited
without written permission of Spokane County. Contractor agrees to indemnify and hold
harmless from all claims, damages, and expenses, including attorney’s fees, arising out of
such unauthorized use of these materials by Contractor.

ARTICLE 14. ENGINEER

Spokane County hereby designates Landau Associates, Inc. as the Engineer for this
Project. Landau Associates, Inc. is herein called Engineer and will assume all duties and
responsibilities and will have the rights and authority assigned to Engineer in the Contract
Documents in connection with completion of the Work in accordance with the Contract
Documents.

This Agreement is entered into as of the day and year last written below and is executed
in one (1) original copy. The original shall be delivered to the Owner. One copy will be
distributed to the Contractor, one to the Engineer for use in the administration of the
Contract, and one to the Spokane County Purchasing Department.
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IN WITNESS WHEREQF, the said Contractor has executed this instrument, and the said
Board of County Commissioners, through its Chair, and pursuant to resolution duly adopted,
has caused this instrument to be executed by said Board for Spokane County.

ATTEST: SPOKANE COUNTY
William E. Donahue Board of County Commissioners
; of Spokane County, Washington

G/. g Cf

Chairm te Board

Date Executed S - /’2—-2),’ ., 1993

(SEAL)
ATTEST: CONTRACTOR:
Q @Q{P\;/ Humphrey Construction, Inc.
Sighature ' 1

L()r'\ E nom

Typed Name 7 Signature. ) -
Neg ourtine. Manage Pllb«aﬁ\»;

e~ |
Title NJ W Title

Date Executed Mru/.\;\' g; 1993

(SEAL)
Approved as to Form: ______ 74’7 L - _ 1993
4 c e
Deputy Prosecuting Attorney A
END OF SECTION
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SECTION 00610
PERFORMANCE AND PAYMENT Bonps D010 # 5735243

KNOW ALL MEN BY THESE PRESENTS:
That __ HiemDhre xsLonstriction TAC . (Contractor), as

Principal, and W57 €C0 L1 WQLC &, (Bonding

Company), as surety, a Corporation of __/ ?E\Lh . Qfé 77777

whose principal office is located at 4ins () RFusc Loa x/ Larc Dﬁwaa
Ortagpn GA03C J

are firmly bound unto Spokane Cofinty (Owner), a political subdivision of the State of

Washington, as Obligee, to fulfill the obhgatxons of the Principal and the Surety under the
Contract to which reference is hereafter made, in the amount of

Two M-l 1o &5 Bty Fur Th llars 62, OSU£DE B )
(including Washington State sales tax) for Pa DIDrinmpal and Surety bind
themselves, their heirs, exectitors, administrators, successors, and assigns jointly and
severally, firmly by these present.

WHEREAS, Principal has a written Bid dated / N % 16943
offered to enter into a Contract with Obligee for Contract No. __~ G932 -0 4
at the price shown in the Agreement for Construction, Colbert Landfill Remedial Action
Project, dated
pursuant to the terms and conditions set forth in the Contract Documents dated
T . 1953
) NOW, THEREFORE, the condition of this obligation is such that if the Principal shall

faithfully perform all the provisions of the Contract on its part, and pay all laborers,
mechanics, subcontractors and material suppliers, and all persons who supply such person or
persons or subcontractors with provisions and supplies for the carrying on of such work, and
indemnity and hold harmless the Obligee from all loss, cost, or damage which it may suffer
by reason of the failure to do any of the foregoing, then this obligation shall be null and
void; otherwise, it shall remain in full force and effect.

All persons who have furnished labor, materials, or supplies for use in and about the
work provxded for in the Contract shall have a direct right of action under this bond, to the
extent and in the manner set forth in RCW 39.08.

The said Surety for value received hereby stipulates and agrees that no change, extension
of time, alteration, or addition to the terms of the Contract or to the Work to be performed
thereunder or the Specifications accompanying the same shall in any way affect its obligation
on this Bond, and it does hereby waive notice of any such change, extension of time,
alteration, or addition to the terms of the Contract or to the Work or to the Specifications.
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RESOLUTION NO. 93-0878

POKANE COUNTY PROJECT CHANGE ORDER

SPOKANE COUNTY CHANGE ORDER NO,
CJO Spokane County CONTRACT/PROJECT NO.,93-069.
Purchasing Department DATE _..8-17.93
N. 721 Jefferson, #303
Spokane, WA 99260 DEPARTMENT ____ Utilities
Contract Title: Construction,
Colbert Landfill Remedial Action Project

To: Humphrey Construction, Inc.

P.O. Box 907

Woodinville, WA 98072-0907
Attn: Darrell E. Johnson
(206) 488-2400

YOU ARE HEREBY DIRECTED TO MAKE THE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT.

NATURE OF THE CHANGE:

Notification of Award of Project Alternate
1 Bid Item.

*NOTE: [F, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE
PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS, _

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME:

Contract price prior to this change order (less tax): $ ____1,829 800
Net (increase) (deerease) resulting form this change order (less tax): S___ 72800
; - H] 1,902,600
Contract time prior to the change order: 150__ Calendar Days
Net (increase) (decrease) resulting from this change order: —-0__ Calendar Days
CURRENT CONTRACT TIME INCLUDING THIS CHANGE ORDER: o —150__ Calendar Days
' THE ABOVE CHANGES ARE APPROVED: THE ABOVE CHANGES ARE
ACCEPTED:
NE COUNTY AR T - inNTRACI‘OR:
* Chalrperson Slg?‘\a(ure Dept. Chaiy Name 7" SRature
_ — Date: A%;;/ u/q' S

pate:_§—=31-9>

Date: % ) 3!,,7?',//5
ENGINEE

LANDAU ASSQCIATES, Inc,

, Slea
By

Date: 73"/‘7’93 _

Firm
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RESOLUTION NO. 93-<0878

SPOKANE COUNTY PROIECT CHANGE ORDER

SPOKANE COUNTY CHANGE ORDER NO.__ 2
CIO Spokane County CONTRACT/PROJECT NO._93-069__

: Purchasing Department DATE . 81793

} N. 721 Jefferson, #303
Spokane, WA 99260 DEPARTMENT _ Utilities _

Contract Title: Construction,
Colbert Landfill Remedial Actlon Project

To: Humphrey Construction, Inc.
P.O. Box 907
Woodinville, WA 98072-0907
Attn: Darrell E. Johnson
(206) 488-2400

YOU ARE HEREBY DIRECTED TO MAKE THE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT.

NATURE OF THE CHANGE:

Cost reduction for concurrent construction
of Project Base Bid and Project Alternate 1
Bid Item.

NOTE: IF, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE
PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS,

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME:
_,) Contract price prior to this change order (less tax): $ 1,902,600

Net (inerease) (decrease) Tesulting form this change order (less tax): $ 10,000
CURRENT CONTRACT PRICE INCLUDING THIS CHANGE ORDER (less s tax); $ 1,892,600
Contract tiine prior to the change order: 150 _ Calendar Days
Net (increase) (decrease) resulting from this change order: 0 __ Calendar Days
CURRENtCONTRA@ME INCLUDING THIS CHANGE ORDER: o 150 _ Calendar Days
THE ABOVE CHANGES ARE APPROVED: | | THE ABOVE CHANGES ARE
ACCEPTED:

CONTRACTOR:

e it

.'/53&0:!:: COUNTY 7,,

‘ Y .
Chalrperson Signature

g 77773

ENGINEER
LANDAU ASSOCIATES, Inc.

) Hmadd sy

Date: g-/7‘?3 .

I;;te: g’;l '-? ?L
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SPOKANE COUNTY PROJECT CHANGE ORDER

SPOKANE COUNTY CHANGE ORDER NO. 3
/0 Spokane County CONTRACT/PROJECT NO, 93-069
Purchasing Department DATE ___ 9/21/93

N. 721 Jefferson, #303 DEPARTMENT

Spokane, WA 99260

Contract Title: Construction,
Colbert Landfill Remedial Action Project

To: Humphrey Construction, Inc.
P.O. Box 907
Waoodinville, WA 98072-0907
Atin: Darrell E. Johnson
(206) 488-2400

~ YOU ARE HEREBY DIRECTED TO MAKE THE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT.

NATURE OF THE CHANGE:
Extension of contract time for paving in ¥+ ns CHANEE oApen- (S Limurpp To WS PG 1A

treatment facility yard only. ©enireet-time- )
. . THYE  TEar W [~ Are Ty G, SINGE THowr

%_&ﬁeﬂm o At 'o/\IQo,.JJ, NECoTIANONS AN Vs L il  THE

Prodleer  Scogouis . ﬁ

NOTE: IF, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE 1S INCREASED, THEN THE
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE
PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS.

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME:

Contract price prior to this change order (less tax): $ 1,892,600
Net (inerease) (decrease) resulting from this change order: 5__0
CURRENT CONTRACT PRICE INCLUDING THIS CHANGE ORDER (less tax): $.1892600
Contract time prior to the change order: _150  Calendar Days
Net (increase) (deerease) -;'esulh'ng from this change order: 7L Calendar Days
CURRENT CONTRACT TIME INCLUDING THIS CHANGE ORDER: =240 _, Calendar Days

THE ABOVE CH;NGEA}HMED B THE ABOVE CHANGES ARE

ACCEPTED:
SPOKANE COUNTY DEPARTMENT: CONTRACTOR:
7 Dept. Chair Name Kagy gnature
_ i, Date: M
. 7 Date: M 7

Date:_ (=1 ~@ Y
ENGINEER
LANDAU ASSOCIATES, Inc.

Firm

LANDAU ASSOCIATES, INC.
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ATTACHMENT TO CHANGE ORDER No. 3
SCHEDULE OF COMPLETION (REVISED 9/21/93)

Item Work Completed Days

330

- - empietion-e peralie Demenoiration-and-bysien alidation-Testing e 45

f? e fiinalComplation.oflork(Excapt-Troatmnent-EacilityYard Paving) 130-
) 5. Final Completion of Treatment Fadility Yard Paving 240

(a) Consecutive calendar days, beginning on the day of commencement stated in the Notice to Pfoceed, which was
August 18, 1993.

* Ty CHANGE ORpga. 1€ Livtiped TP THE Poving A TIE TEAT A

Fnuw:’l; l/ﬂhto’ F1dee OE A 0N GorvE NElomrproals

INVoLvinGg  THE  pprogrey Scoepacs, 2

LANDAU ASSOCIATES, INC.
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SPOKANE COUNTY PROJECT CHANGE ORDER

SPOKANE COUNTY CHANGE ORDERNO.____4
C/0O Spokane County CONTRACT/PROJECT NO. 93-069
Purchasing Department DATE _ 10/27/93
N. 721 ]efferson, #303 DEPARTMENT ___ —
Spokane, WA 99260 -
Contract Title: Construction,
Colbert Landfill Remedial Action Project

To: Humphrey Construction, Inc.

P.O. Box 907

Woodinville, WA 98072-0907
Attn: Darrell E. Johnson
(206) 488-2400

YOU ARE HEREBY DIRECTED TO MAKE THE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT.

NATURE OF THE CHANGE:

Construction of toilet room handicapped personnel shower and accessories per Landau Assodiates’ letter H-065 and
Humphrey Construction serial letter 212-069 (Proposed Contract Modification No. 4) '

NOTE: IF, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE
PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS.

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME:

Contract price prior to this change order (less tax): $ 1,892,600

Net (increase) (deerease) resulting from this change order: $5__13

CURRENT CONTRACT PRICE INCLUDING THIS CHANGE ORDER (ess tax): $_1893,980
Contract time prior to the change order: . _150 _ Calendar Days
Net (increase) (decrease) resulting from this change order: —0 _ Calendar Days

CURRENT CONTRACI‘,,TIMEVIECLUDINQ THIS CHANGE ORDER:

150__ Calendar Days

THE ABOVE CHANGES ARE APPROVED: THE ABOVE CHANGES ARE
ACCEPTED:

';/anature
ate: /g ’/Z ’25&

AV

Date: /,',920 - 79477 7

ENGINEER

LANDAU ASSOCIATES, Inc.
Firm ) -

By

Date:
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SPOKANE COUNTY PROJECT CHANGE ORDER

SPOKANE COUNTY CHANGE ORDER No. 3

C/0 Spokane County CONTRACT/PROJECT NO. @ 3069
Purchasing Depertment DATE _ _1/10/94

N. 721 Jefterson, #303 DEPARTMENT _ _ _

Spokane, WA 99260

Contract Tide: Construction,
Colbert Landfill Remedial Action Project

To: Humphrey Construction, Inc.
P.O. Box 907
Woodinville, WA 98072:0907
Aun; Darrell E. Johnson
(206) 488-2400

YOU ARE HEREBY DIRECTED TO MAKE TIi CHANGES LISTED BELOW |N THE SUBIECT CONTRACT.

NATURE OF THE CHANGE:

steel casing shown on the Contract Drawing, C-13. (reference: HCI Serial Letter 212-163 Proposcd Contract Modificatjon
No. 021)

Conlract price prior to this change order (lcss tax): $ :;893 980
Net (Increase) (docreace) resulting from this change urder: $ 1,000 .

CURRENT. CONTRACT PRICE INCLUDING Tiiis CHANGE ORDER {les taxji -~~~ - - "3';[.794.9;0;{‘
Contract tlmelprlor to the change order: 150__ Calendar Days
Net (increasc) (decrease) resulting from this change order: —=0__ Calendas Days
CuU CT TIM INCLUDING THis

, L NG T LANGE OR _ , _ 77150 Calendar Days
THE ABOVE CHANGES ARE APPROVED: THE ABOVE CHANGES ARE
' ACCEPTED:

CONTRACTOQR:

Date: /g;’ég %f

Da: 7/, { L% 0/ 475{
ENGINEER

LANDAU ASSOCJATES, Inc.
Firm

By

Date:
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UTILITIES DEPARTMENT .
William R. Daobratz, P.E., Director

A DIVISION OF THE PUBLIC WORKS DEPARTMENT

Dennis M. Scott, P.E., Director

REVIEWED & APPROVED

REVIEWED W/COMMENTS

FOR RESUBMITTAL
__________OTHER

West 1026 Broadway

SENT BY: W
/ / [

Spokane, WA 99260-0180

DATE__ /o /P
TO PROJECT NO.
PROJ. NAME
DESCRIPTION
ENCLOSED ARE THE FOLLOWING ITEMS:
PRINTS REPRODUCIBLES SPECIFICATIONS
SKETCHES SHOPDRAWINGS __ REPORTS
QUOTATIONS /w;d/ Yzt OTHER
~ NO.OF SHEET REV.
_} COPIES NO.  NO. DESCRIPTION
/ %y/ g//,;%/z%%’
Aoy B4 F

FOR DESIGN PREPARATION
____ FOR YOUR COMMENT

AS REQUESTED

FOR YOUR INFORMATION

G

(509) 456-3604 FAX (509) 456-4715




LANDAU REGEIVED

#/\, | ASSOCIATES,
il INC. JAN 14 1904

) T January 13, 1994

Mr. Dean Fowler, P.E.

Spokane County Utilities Department
1026 West Broadway '
Spokane, Washington 99260

RE: COLBERT LANDFILL RD/RA
PHASE II CONSTRUCTION ACTIVITIES
SIGNED CHANGED ORDERS NO. 3, 4, 5

Dear Dean:
This letter transmits two copies each of Change Orders No. 3, 4, and 5 that have been signed by
Humphrey Construction, We have previously discussed these items and I understand that the work and

costs are satisfactory to you. Please sign both copies, retain one copy for your records, and return one

copy to me.
) Please contact me if you have any questions.
LANDAU ASSOCIATES, INC.
John A. Markus, P.E.
Project Manager
JAM/ktf
No. 124002.60

‘ PARK CENTER BUILDING « N. 908 HOWARD STREET + SUITE 206 » SPOKANE, WA 99201 + (509) 327-9737 « FAX (509) 327-9691
EDMONDS: (206) 778-0907 » FAX (206) 778-6409 / TACOMA: (206) Y26-2493 « FAX (2(16) Y26-2531
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SPOKANE COUNTY PROJECT CHANGE ORDER

. SPOKANE COUNTY

! C/O Spokane County
Purchasing Department
N. 721 Jefferson, #303
Spokane, WA 99260

Contract Title: Construction,

Colbert Landfill Remedial Action Project

To: Humphreéy Construction, Inc.
P.O. Box 907

Woodinville, WA 98072-0507
Attn: Gordon Bawden

(206) 488-2400

_YOU ARE HEREBY DIRECTED TO MAKE THE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT.

CHANGEORDERNO.__ 6 ____

DATE
DEPARTMENT

2121794

NATURE OF THE CHANGE:

Change the alignment of groundwater conveyance piping to avoid interferences with the adjacent well vault piping at CP-E1. The Work
includes all pipe, fittings, bedding, backfill, and thrust blocks as necessary to accomplish the change. (Reference: HCI Serial Letter

212-177, Proposed Cost Modification No, 005).

NOTE: IF, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE

PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS.

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME:

Contract price prior to this change order (less tax):
-, Net (increase) (deorease) resulling form this change order (less tax):

CURRENT CO

CT PRICE INCLUDING THIS CHANGE ORDER (less tax):

Contract time prior to the change order:
Net (increase) (desroase) resulting from this change order:

CURRENT CO TIME INCLU

G THIS CHANGE ORDER:

%

SPOK

OVE CHANGES ARE APPROVED:

DEPARTMENT:

Qe ——

22 -7/7

7&li;em1é{mmm Dept. E‘hair Name
Date: B g /f/ ¢ Date:
ENGINEER:

_ LANDAU ASSOCIATES, Inc.

b Wl

By: John A. Markus P.E., Project Manager

2/e/gy

Date:

0212194 D:\WPDOCS\OOLBERT\CHNG69-6.TAB

$__ 1804980

$____ 765

S 1,895,745

__150__ Calendar Days

zero  Calendar Days

150 _ Calendar Days

THE ABOVE CHANGES ARE
ACCEPTED:

CON’I‘RAAC/TOR: i 7

Gordon Bawden

v _2/23 /54




SPOKANE COUNTY
C/0 Spokane County
Purchasing Department
N. 721 Jefferson, #303
Spokane, WA 99260

SPOKANE COUNTY PRO)

Contract Title: Construction,
Colbert Landfill Remedial Action Project
To: Humphrey Construction, Inc.
P.O, Box 907

Woodinville, WA 98072-0907
Attn: Gordon Bawden

(206) 488-2400

Cl

G

CHANGEORDERNO.__ 7
CONTRACT/PROJECT NO.93-069
DATB 22194
DEPARTMENT

YOU ARE HEREBY DIRECTED TO MAKE THE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT.

NATURE OF THE CHANGE:

Furnish and install additional electrical system and instrumentation and control system conduits and wires conforming with the
Engincers’ fovised design drawings and Humphrey Construction’s Instrumentation Control and Monitoring Subcontractor’s (Technical
Systems Inc.) requirements. (Reference: HCI Serial Letter 212-180, Proposed Cost Modification No. 018).

NOTE: IF, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE
~ PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS,

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME:

Contract price prior to this change order (Jess tax):

Net (incrcasc) (deorease) resulting form this change order (less tax):

C CO| CT FRICE INCLUDING THIS CHANGE ORDER (less 1ax):

Contract time prior to the change order:

Net (increasc) (doorsase) resulting froim this change order:

_CURRENT CO

CT TIME INCLUDING

S CHANGE ORDER:

$ 1,895,745

s 8,050

$ ___1.903,795

150 __ Calendar Days
zero _ Calendar Days

150 _ Calendar Days

ABOVE CHANGES ARE APPROVED:

Chnirpemere & Dept. Chair Name 7
Yk bwe _Z-2-9Y
ENGINEER:

LANDAU ASSOCIATES, Inc.

Yl O Wl

ﬂ By: John A. Markus P.E., Project Manager

bw 2ty

0212194 D:\WPDOCS\COLBERT\CHNG#69-7.TAB

THE ABOVE CHANGES ARE
ACCEPTED:

CONTRACTOR: :
Gordon Bawden

Date: 1__/2.3/? o




SPOKANE COUNTY PROJECT CHANGE ORDER

SPOKANE COUNTY CHANGE ORDER NO, 8

C/O Spokane County CONTRACT/PROJECT NO.93-069
Purchasing Department DATE 2/2194

N. 721 Jofferson, #303 DEPARTMENT

Spokane, WA 99260

Contract Title: Construction,
Colbert Landfill Remedial Action Project
To: Humphrey Construction, Inc.
P.O. Box 907

Woodinville, WA 98072-0907
Attn: Gordon Bawden
(206) 488-2400

YOU ARE HEREBY DIRECTED TO MAKE THE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT.

NATURE OF THE CHANGE:

Supply and install PVC conduit to accommodate deferred installation of well level probes. One conduit per weil (Reference: HCI Serial

Letter 212-186 Proposed Cost Modification No. 032).

NOTE: IF, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE

PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS.

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME:

Contract price prior to this change order (less tax);
Net (increase) (dooreass) resulting form this change order (less tax):

CURRENT CONT

CT PRICE INCLUDING THIS CHANGE ORDER (Jess
Contract time prior to the change order:

Net (increasc) (dooreass) resulting from this change order:

S__ 1903795

$__2160 ____

s 1,905,955
150 _ Calendar Days

zero _ Calendar Days

CURRENT CONTRACT.TIME INCLUDING THIS CHANGE ORDER: 130 _ Calendar Days
ABOVE CHANGES ARE APPROVED: THE ABOVE CHANGES ARB
ACCEPTED:
_ DEPARTMENT: CONTRACTOR: ,
(-/ Gordon Bawden

mim@mﬁm

Date: j/z// (774 ’ Dnte;

ENGINEER:
 LANDAU ASSOCIATES, Inc.

Ml

By: John A. Markus P.E., Project Manager

Due: 2/2/2¢

02/21/54 D:\WPDOCS\COLBERT\CHNG69-8. TAB

Date: 71/'Zz ?/7([ _




SPOKANE COUNTY PROJECT CHANGE ORDER

" SPOKANE COUNTY CHANGE ORDER NO.___ 9
! C/O Spokane Couiity CONTRACT/PROJECT N0.93-069
Purchasing Department DATE — 2021794
N. 721 Jefferson, #303 DEPARTMENT __
Spokane, WA 99260
Contract Title: Construction,
Colbert Landfill Remedial Action Project
To: Humphrey Construction, Inc.
P.O. Box 907

Woodinville, WA 98072-0907
Attn: Gordon Bawden
(206) 488-2400

YOU ARE HEREBY DIRECTED TO MAKE THE CHANGES LISTED BBLOW IN THE SUBJECT CONTRACT.

A OF C GE:

Furnish imported backfill and bedding material for installation of the groundwater conveyance piping where existing éxcavated material
is not of sufficlent quantity or suitable for bedding or backfill. The quantity of imported material covered under this Change totals
1556.8 tons, which was delivered between November 8, 1994 and January 12, 1994, A negotiated price of $7.50 per ton for this
matorial was agreed to by Humphrey Construction and Spokane County; this unit price supersedes unit price Nos. 4 and § shown on
the Bid Form Section 00300 paragraph 1.18 of the Contract Documents. (Reference: HCI Serial Letter 212-185 Proposed Cost
Modification No. 031).

NOTE: IF, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE 1S INCREASED, THEN THE
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE
~_PROVIDED IN THB PORM SPECIFIED IN THB CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS.

) THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME:
- Contract price prior to this change order (less tax): s 1,905,975
Net (increase) (deorense) resulting form this change order (less tax): $___ 11676
C co CT PRICE INCLUDING THIS CHANGE ORDER (less 1ax): $ 1917631
Contract time prior to the change order: 150 __ Calendar Days
Net (increase) (doorease) resulting from this change order: zero  Calendar Days
c co CTT, CLUDING THIS CHANGE ORDER: —130__ Calondar Days
7 7 THE ABOVEVE}; \NGES ARI; APPROVED: THE ABOVE CHANGES ARE
ACCEPTED:
DEPARTMENT: CONTRACTOR:
| N ——| _ i et i

| Chq‘/);(n Signature ) Dept. éhair Name Gordon Bawden
&d/ﬁ/ Date: ?’—, 2- 6? Date: 1_/1,}/’;/

ENGINEER:
LANDAU ASSOCIATES, Inc.

’ y: John A. Markus P.E., Project Manager

Date: 2 [ / A2

02712194 D:\WPDOCS\COLBERT\CHING9-9.TAB




SPOKANE COU OIECT CHANGE ORDER

SPOKANE COUNTY CHANGE ORDER NO. _ 10
C/O Spokane County CONTRACT/PROJECT NO.93-069
Purchasing Department DATE 2021794
N. 721 Jefferson, #303 DEPARTMENT _ __
Spokane, WA 99260
Contract Title: Construction,
Colbert Landfill Remedial Action Project

To: Humphrey Construction, Inc.

P.O. Box 907

Woodinville, WA 98072-0907
Attn: Gordon Bawden
(206) 488-2400

YOU ARE HEREBY DIRECTED TO MAKE THE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT.

NATURE OF THE CHANGE:

Furnish and install stop and waste plug valves on test connection piping to preclude freeze related failure of pipeline test connection.
(Reference: HCI Serial Letter 212-182 Proposed Cost Modification No. 030).

NOTE: IF, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE
PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS,

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME:

Contract price priof to this change order (less tax): $ 1,917,631

Net (increase) (deorease) resulting form this change order (less tax): $____ 1520
C NT CONTRACT PRICE INCLUDING THIS CHANGE ORDER (less tax); $___ 1919151
Contract time prior to the change order: 150 _ Calendar Days
Net (increase) (deoreass) resulting from this change order: —zero__ Calendar Days
c CONTRACT INCLUDING THIS CHANGE ORDER: 150 Calendar Days

7;;4\730VE CHANGES ARE APPROVED: THE ABbVE CHANGES ARE V
ACCEPTED:
SPO} % DEPARTMENT: CONTRACTOR:
Chai% Signature {/ Dept. Chair Ei Gordon Bawden

Date: j’/4/¢3./ Date: — 2=9 Date: ;L'é;s/?¢

ENGINEER;
LANDAU ASSOCIATES, Inc.

Spb ot

ﬂ: John A. Markus P.E., Project Manager

Date: 2- 7/ 2! / f)’

02/2194 D:AWPDOCS\COLBERT\CNG69-10.TAB



SPOKANE COUNTY PROJECT CHANGE ORDER

SPOKANE COUNTY CHANGE ORDER NO. __11
C/O Spokane County CONTRACT/PROJECT NO.93-069
Purchasing Department DATE 2121194
N. 721 Jefferson, #303 DEPARTMENT ____ —
Spokane, WA 99260
Contract Title: Construction,
Colbert Landfill Remedial Action Project

To: Humphrey Construction, Inc.

P.O. Box 907

Woodinville, WA 98072-0907
Attn: Gordon Bawden
(206) 488-2400

YOU ARE HEREBY DIRECTED TO MAKE THE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT.

NATURE OF THE CHANGE:

The Change results from a material discrepancy in the actual location versus the location shown on the Contract Drawings of the
existing 8" and 12 diameter conveyance pipelines at the northwest corner of the treatment facility site. This Change Order provides
remuneration for all difficulties assoclated with locating and connecting to these pipelines. (Reference: HCI Serial Letter 212-183 and
212-187 and Proposed Cost Modification No. 022).

NOTE: IF, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE
PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS.

THR CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME:

Contract price prior to this change order (less tax): H 1,919,151

Net (increase) (doarease) resulting form this change order (less 1ax): $ 500
RENT CONTRACT PRICE INCLUDING THIS CHANGE ORDER (less tax): $ 1919651

Contract time prior to the change order: 150 _ Calendar Days

Net (increase) (deorease) resulting from this change order:

zero _ Calendar Days

15 Calendar Days

e ]
THE ABOVE CHANGES ARE
ACCEPTED:

DEPARTMENT: CONTRACTOR:
irpepsdn Signature Dept. Chaif Name Gordon Bawden

Date: 3////%% Date: 'z - 2— 9/2 Date: 1'/1 7/f¢

CURRENT CONTRACT TIME INCLUDING THIS CHANGE ORD

THE ABOVE CHANGES ARE APPROVED:

SPO % ¢

ENGINEER:
- LANDAU ASSOCIATES, Inc.

S AWl —

My John A. Maikus P.E., Project Manager

Date: Z/ZI/Q‘-/

022194 D:\WPDOCS\COLBERT\CNG#9-11.TAB




S (80 OJECT CHANGE ORDER

SPOKANE COUNTY CHANGE ORDER NO, __12
C/0 Spokane County CONTRACT/PROJECT NO 93-069
Purchasing Department DATE 2/21/94
N. 721 Jefferson, #303 DEPARTMENT
Spokane, WA 99260
Contract Title: Construction,
Colbert Landfill Remedial Action Project

To: Humphrey Construction, Inc.

P.O. Box 907

Woodinville, WA 98072-0907
Atn: Gordon Bawden
(206) 488-2400

YOU ARE HEREBY DIRECTED TO MAKE THE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT.

N. OF THE CHANGE:

The Change results from replacing 12° X 12" floor tile in the toilet room with sheet vinyl and base in conformance with the building
department requirements and as indicated on Engineers Change Notice No. 014, (Reference: HCI Serial Letter 212-168 and Proposed
Cost Modification No. 006).

NOTE: IF, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE
PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS.

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME:

Contract price prior to this change order (loss tax): $ 1,919,651

Net (increase) (doorsase) resulting form this change order (less tax): $__.. 510

CURRENT CO CT PRICE INCLUDING THIS CHANGE ORDER (less tax): $ 1920221

Contract time prior to the change order: 150 _ Calendar Days

Net (increasc) (deerease) resulting from this change order: —zero  Calendar Days

CURRENT CO CT TIME INCLUDING THIS CHANGE ORDER: . —150__ Calendar Days
THE ABOVE CHANGES ARE APPROVED: THE ABOVE CHANGES ARE

ACCEPTED:
SPOK /j DEPARTMENT | CONTRACTOR: ,
Chnirpel%lg/mmm n Gordon Bawden

3/ 5

Dalte: 3/:&!/1%

ENGINEER:
LANDAU ASSOCIATES, Inc.

y: John A. Markus P.E,, Project Manager

Date: 2/2 /14

022194 D:\WPDOCS\COLBERT\CNG69-12.TAB



SPOKANE COUNTY PROJECT CHANGE ORDER

SPOKANE COUNTY CHANGE ORDER NO, _]3
C/O Spokane County CONTRACT/PROJECT NO.93-069
Purchasing Department DATE 2021194
N. 721 Jefferson, #303 DEPARTMENT
Spokane, WA 99260
Contract Title: Construction,
Colbert Landfill Remedial Action Project

To: Humphrey Construction, Inc.

P.O. Box 907

Woodinville, WA 98072-0907
Atin: Gordon Bawden
(206) 488-2400

YOU ARE HEREBY DIRECTED TO MAKE THE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT.
NATURE OF THE CHANGE:

The supply and install one duplex electrical outlet including conduit and wire and associated ancillaries at the southwest corner of the
treatment facility control room in accordance with Engineers Change Notice No. 025. (Reference: HCI Serial Letter 212-168 and
Proposed Cost Modification No. 009).

NOTE: IF, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE
PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS.

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME:

Contract price prior to this change order (less tax): $ 1,920,221 _
Net (increase) (deorease) resulting form this change order (less tax): $_ 98 _
CURRENT CONTRACT PRICE INCLUDING THIS CHANGE ORDER (less tax): $ 1920319
Contract time prior to the change order: 150  Calendar Days
Net (increase) (deorease) resulting from this change order: —zero__ Calendar Days
CURRENT CONTRACT TIME INCLUDING THIS CHANGE ORDER: _ —130 _ Calendar Days

E CHANGES ARE APPROVED: THE ABOVE CHANGES ARE

ACCEPTED:
SPOK. DEPARTMENT: CONTRACTOR:
L DY)

Chairpers gna Dept. Chair Name Gordon Bawden

Due S e 222097 | e afasfyp

ENGINEER;
LANDAU ASSOCIATES, Inc.

By: John A. Markus P.E., Project Manager
Date: Yy
7

02121194 D:\WPDOCS\COLBERT\CNG69-13.TAB




SPOKANE COUNTY PROJIECT CHANGE ORDER

SPOKANE COUNTY CHANGE ORDER NO. 14
C/0 Spokane County CONTRACT/PROJECT NO.93-069
Purchasing Department DATE __2/21/94
N. 721 Jefferson, #303 DEPARTMENT ____
Spokane, WA 99260
Contract Title: Construction,
Colbert Landfill Remedial Action Project

To: Humphrey Construction, Inc.

P.O. Box 907

Woodinville, WA 98072-0907
Aun: Gordon Bawden
(206) 488-2400

YOU ARE HEREBY DIRECTED TO MAKE THE CHANGES LISTED BELOW IN THE SURJECT CONTRACT.

OF CHANGE:

The supply imported backfill as up to 1863.5 tons as needed to makeup for soil shrinkage due to compaction of excavated native soils
along the pipeline trench. Payment for imported backfill for this change was authorized using the unit price of $11.00 per ton as
identified in the Contract Documents Section 00300 Bid Form, paragraph 1.18 (Reference: HCI Serial Leter 212-168 and Proposed
Cost Modification No. 013).

k3

NOTE: IF, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE
PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS.

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME:

Contract price prior to this change order (less tax): $_ 1920319
Net (increase) (deorease) resulting form this change order (less tax): $____ 20499
$__ 1940818
Contract time priof to the change order: _150 __ Calendar Days
Net (increase) (doorease) resulting from this change order: __zero _ Calendar Days
CURRENT CONTRACT TIME INCLUDING THIS CHANGE ORDER: 130 _ Calendar Days
- THE ABOVE CHANGES ARE
ACCEPTED;
CONTRACTOR: A
A g / iz
ChuiMmmn Gordon Bawden

Date: 3/4’/ f-él ‘ Dnte:. -2~ Q/L/ Date: ’L'/ Z’J,/’ﬁ

ENGINEER:
LANDAU ASSOCIATES, Inc.

o

y: John A. Markus P.B., Project Manager

D 2/ (24




Ccou (0)) CHANGE ORDER

1 SPOKANE COUNTY CHANGE ORDER NO. __ 1§
: C/O Spokane County CONTRACT/PROJECT NO.93-069

Purchasing Department DATE 2/21194

N. 721 Jefferson, #303 DEPARTMENT

Spokane, WA 99260

Contract Title: Construction,

Colbert Landfill Remedial Action Project
To: Humphrey Construction, Inc.
P.0. Box 907

Woodinville, WA 98072-0907
Antn: Gordon Bawden
(206) 488-2400

YOU ARE HEREBY DIRECTED TO MAKE THE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT.

[URE O, CHANGE:

The furnish and install additional conduit, wire, junction box, heat tracing cable, boxes, switches, lights, insulation and mounting
hardware to modify the heat tracing system. (Reference: HCI Serial Letter 212-168 and 212-187 and Proposed Cost Modification No.
027).

NOTE: IF, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE
_ PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS.

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME:

Contract price prior o this change order (leas tax): $ 1,940,818
_) Net (increasc) (deossase) resulting form this change order (less tax): $__ 198
CURRENT CONTRACT PRICE INCLUDING THIS CHANGE ORDER (less tax): $__ 1941016
Contract time prior to the change order: 150 _ Calendar Days
Net (increase) (deorease) resulting from this change order: _zero  Calendar Days
CURRENT. CONTRACT TIME INCLUDING THIS CHANGE ORDER: —130 _ Calendar Days
- ﬁﬂé;B;\ICHANGES ARE APPROVED: THE ABOVE CHANGES ARE

ACCEPTED:

/7K DEPARTMENT: CONTRACTOR: ,
Dept. mﬂ

Gordon Bawden

Date: 2~ 2" 7/9 Date: 7—/?.3/’(/

ENGINEER:
LANDAU ASSOCIATES, Inc.

0‘)': lohniA. Markus P.E., Pm]e;l Manager
1 Date: 2 / v / f 9
1

0221584 D:\WPDOCS\COLBERT\CNG#9-15.TAB
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LANDAU
'A ASSOCIATES,
' INC.

Environmental and Geotechnical Services

February 24, 1994

Mr. Dean Fowler, P.E,

Spokane County Utilities Department
1026 West Broadway

Spokane, Washington 99260

RE: COLBERT LANDFILL RD/RA
SPOKANE COUNTY PROJECT NO. 93-069
CHANGE ORDERS NOS. 6 THROUGH 15

Dear Dean:

This letter transmits Change Orders Numbers 6 through 15 to you for approval.

Please contact me if you have any questions.

LANDAU ASSOCIATES, INC.

53;@4{%/&_“

ohn A. Markus, P.E.
Project Manager

JAM/jam
No. 124002.10

cc: David Raymond, Spokane County Purchasing Department

PARK CENTER BUILDING « N. 908 HOWARD STREET = SUITE 206 + SPOKANE, WA 99201 « (509) 327-9737 « FAX (509) 327-9091
EDMONDS: (200) 778-0907 « FAX (2061 778-6400 / TACOMA: (2061 926-2493 « FAX (2061 9206-2531




SPOKANE COUNTY PROJECT CHANGE ORDER

SPOKANE COUNTY CHANGE ORDER NO. __16

C/0 Spokane County CONTRACT/PROJECT NO.93-069
Purchasing Department DATE _ 2/26/94

N. 721 Jefferson, #303 DEPARTMENT ___

Spokane, WA 99260

Contract Title: Construction,
Colbert Landfill Remedial Action Project
To: Humphrey Construction, Inc.

P.O. Box 907

Woodinville, WA 98072-0907
Attn: Gordon Bawden

(206) 488-2400

YOU ARE HEREBY DIRECTED TO MAKE THE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT.

NATURE OF THE CHANGE:

For lump sum price shown below, furnish and install additional antenna cable, antenna poles, and accessories to construct the radio
telemetry system in accordance with Landau Associates letier H-198 and Field Order No. 048 attached thercto and Landau Associates
letter H-294 and Field Order 048 Rev. 1 attached thereto. (Reference: HCI Serial Letter 212-168 and 212-187 and Proposed Cost
Modification No. 027).

NOTE: IF, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE
PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS.

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME:
Contract price prior to this change order (less tax): $__ 1941016

Net (increase) (desreass) resulting form this change order (less tax): s . 15.000

$ 1,956,016

CURRENT CONTRACT PRICE INCLUDING THIS CHANGE ORDER (Jess tax):

Contract time prior to the change order:

Net (increase) (dooreass) resulting from this change order:

CURRENT CONTRACT TIME INCLUDING THIS CHANGE ORDER:

ABOVEC

GES ARE APPROVED:

DEPARTMENT:

ChaMSignatum

Date:

U

ENGINEER:
LANDAU ASSOCIATES, Inc.

M e E—

Clj: John A, Mnrkus‘P.E., Project Manager
e 3/3 /94

02/26/94 D:\WPDOCS\COLBERT\CNO69-15.TAB

Date:

N3

150 _ Calendar Days
_zero _ Calendar Days

150 Calendar Days

THE ABOVE CHANGES ARE
ACCEPTED:

CONTRACTOR:

Gordon Bawden

Date: 7/; 'qu\/
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Tabulation of Costs for Revised Antenna Locations
Colbert Landfill Project, 93-069

[VIVIV IS TEE R VIVIVE [ 4

2/26/94

Well Original  Revised [Original Cable Length (feet) |Revised Cable Length (feet)
Cable  Cable - .
Length  Length RG8 Heliax RG8 Hellax
(feet) (fest) .

S6 102 15 102 o 16

S1 42 1012 42 1012

S4 376 875 376 . 875

85 . 376 532 376 532

E3 486 1175 486 1175

E1 114 370 114 370

E2 132 15 132 15

W3 744 40 744 40

w2 1038 15 ' 1038 15

W1 308 15 308 15

Subtotal, Ft 3718 4064 1936 1782 470 3594

Materlals, Unit Price/Ft - $2.67 $6.18 $2.67 $6.18

Installation, Unit Price/Ft $1.00 $1.00 $1.00 $1.00

Subtotal, Cable Cost $7,105 - $12,795- $1,725 $25,805

Subtotal, Original Cable Cost $19,900

Subtotal, Revised Cable Cost $27,530

Subtotal, Net Increased Cable Cost - $7.630

Other Items: o o Qty “UnitPrice  Total

Antenna Poles 6 $450 $2,700

Antenna Pole Installation 6 $150 $900

Subtotal, Other Items - - - $3,600

Subtotal, Cable + Other Items $11,230

Subcontrator Markup (22%) o $2,471

Subtotal B - - o $13,701

Contractor Markup (8%) - N $1,006

Total B B o B - $14,797




;.f' Date: 3/3 [q4

SPOKANE COUNTY PROJECT CHANGE ORDER

SPOKANE COUNTY CHANGE ORDER NO. __17 ]
C/Q Spokane County CONTRACT/PROJECT NO.93-069
Purchasing Department DATE 311194

N. 721 Jefferson, #303 DEPARTMENT

Spokane, WA 99260

Contract Title: Construction,
Colbert Landfill Remedial Action Project

To: Humphrey Construction, Inc
P.O. Box 907
Woodinville, WA 980720907
Attn: Gordon Bawden
(206) 488-2400

YOU ARE HEREBY DIRECTED TO MAKE THE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT.

NATURE OF THE CHANGE:

This Change Order revises the Schedule of Completion set forth in the Contract Documents to the time periods identified in
Attachment "A" to this Change Order and includes the special conditions identified therein. Additionslly, this Change Order provides
a mutual agreement for lump sum reimbursement by Spokane County to Humphrey Construction for electrical service connection fees
assessed by Washington Water Power in excess of $30,000. The amount of reimbursement shall be determined directly from the
WWP billings. The Change Order shall not include any additional compensation for overhead and profit to Humphrey Construction or
its subcontractors, This change resulls from material discrepancies in estimated costs by WWP and current projected actual costs,
which were beyond the contro] of Humphrey Construction or its subcontractors at the time of bidding. Actual WWP service connection
costs are based on time and materials and not a fixed price. Another Change Order will bo issued when actual billings by WWP are
presented by Humphrey Construction. Humphrey Construction herewith agrees to pay all fees for electrical service connections
required for this project.

NOTE: IF, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE
PROVIDED IN 'I'HE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS,

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME:

Contract price prior to this change order (less tax): s 1,956,016
Net (increase) (deorease) resulting form this change order (less tax); $ according to procedure stated herein
CURRENT CONTRACT PRICE INCLUDING THIS CHANGE ORDER (less tax): $__1.956016
Contract time prior to the change order: 150 _ Calendar Days
Net (increase) (desroass) resulting from this change order: per Attachment A Calendar Days
CURRENT CONTRACT TIME CURRENT CONTRACT TIME INCLUDING THIS CHANGE ORDER: _ —266___ Calendar Days
THE ABOVE CHANGES ARE APPROVED ﬁ 7 V'rl'HE ABOVE CHANGES ARE
ACCEPTED:
MW gp DEPARTMENT: s CONTRACTOR:
Chmp(f(Slgnat:mi B - Dept.‘Ch i Name Gon;on Bawdenr 7 7
Date: B /(//W Date: '?»—l-— ?9’ Date: :3{24’255
ENGINEER; 7 R ' /

' LANDAU ASSOCIATES, Inc.

b ] o l—

By John A. Mnrkun P.E., Project Manager

02/28/94 D:\WPDOCS\COLBERT\CNG$9-17,TAB




ATTACHMENT "A" TO CHANGE ORDER No.17
SCHEDULE OF COMPLETION (Revised 3/1/94)

Item Work Completed Prior to Net Including
Change, Increass, Change Order,
o _ Days® Days® Daysi¥
1. Treatment Facility Foundation Construction (ready for Erection of Air 90 63 153
Stripping Treatment Equipment)
2. Substantial Completion of Work Ready for Operational Demonstration and 120 116™ 236™
System Testing
3. Completion of Operational Testing and System Validation Testing 140 116 256
4. Final Completion of Work 150 116 266
Notes:
(a) Conseculive calendar days, beginning on the day of commencement stated in the Notice to Proceed, which was August 18, 1993

(b) The number of additional days provided for completion of thia milestone item under this Change Order is contingent upon completion of

Operational and System Validation Testing of the Air Stripping System Equipment by the Ershigs (Spokane County Contract 93-068) on
or before March 19, 1994, In the event that it is necessary to extend the Operational and System Validation testing period (i.e. including
any associated equipment modifications) for Ershigs beyond March 19, 1994, it is mutually agreed that Humphrey Construction will
accommodate such additional testing from March 19, 1994 through March 27, 1994 provided thers is a commensurate increase in the pumber
of days for completion of cach successive milestone; during this time period no claim for delay or additional compensation shall be made
by Humphrey Construction for events arising from this extension of time. In the event that it is necessary 1o extend the. Operational and
System Validation testing period (i.e. including any associated equipment modifications) for Ershigs beyond March 27, 1994, it is mutually
agreed that Humphtey Construction will accommodate such additional testing from March 27, 1994 through April 11, 1994 provided there
is 8 commensurate increase in the number of days for completion of each successive milestone; during this time period Spokane County will

- compensate Humphsey Construction $500 per day as the sole remedy for each day of actual delay during this period; Humphrey Construction

: (0)

:agrees to make no other claims for additional compensation for events arising from this extension of time.

It is mutually agreed between Spokane County and Humphrey Construction that Humphrey Conistruction shall withdraw, defend and hold

-Spokane County and the Engineer harmless from any and all claims for compensable time delay, including concurrent delay for any and

all work, events, conditions, or circumstances arising in whole or in part from any aspect of the Work initiated or accomplished prior to
the date of execution of this Change Order. Additionally, it is mutually agreed between Spokane County and Humphrey Construction that
Humphrey Construction shall withdraw, defend, and hold Spokane County and Engineer harmless from any and all other claims for
additional compensation for accomplishing the Work identified by Humphrey Construction Proposed Cost Modification Numbers 001, 002,

003, 008, 010, 011, 012, 014, 015, 016, 019, 020, 024, 026, and 029.

02/28/94 D:\WPDOCS\COLBERT\CNG69-17.TAB



LANDAU
ASSOCIATES,
' INC.

Environmental and Geotechnical Services

March 3, 1994

Mr. Dean Fowler, P.E.

Spokane County Utilities Department
1026 West Broadway

Spokane, Washington 99260

RE: COLBERT LANDFILL RD/RA
SPOKANE COUNTY PROJECT NO. 93-069
CHANGE ORDERS NOS. 16 and 17

Dear Dean:

This letter transmits Change Orders Numbers 16 and 17 to you for approval.

Please contact me if you have any questions.

| LANDAU ASSOCIATES, INC.

ohn A. Markus, P.E.
Project Manager

JAM/jam
No. 124002.10

cc: David Raymond, Spokane County Purchasing Department

PARK CENTER BUILDING + N. 908 HOWARD STREET ¢ SUITE 206 » SPOKANE, WA Y9201 » (509) 327-Y737 » FAX (509) 327-9691
EDMONDS: 2061 778-0907 « FAX (206) 7758-6409 / TACOMA: (206) 926-2493 s FAX (206) 926-253
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SPOKANE COUNTY PROJECT CHANGE ORDER

) SPOKANB COUNTY CHANGE ORDER NO. __18

‘ C/O Spokane County CONTRACT/PROJECT NO.93-069
Purchasing Department DATE  __ 3/17/94
N. 721 Jefferson, #303 DEPARTMENT _
Spokane, WA 99260
Contract Title: Construction,

Colbert Landfill Remedial Action Project

To: Humphrey Construction, Inc.
P.O. Box 907
Woodinvlille, WA 98072-0907
Auin: Gordon Bawden
(206) 488-2400

YOU ARE HEREBY DIRECTED TO MAKE THE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT.

NATURE OF THE CHANGE:

This Change Order provides compensation for necessary revisions to the polable water supply system for the freatment facility.
The Change consists of supply end installation of an approved 1-1/2" backflow prevention device for the water supply branch line

feeding the laboratory sink and tollet room. Installation of the backflow prevention device was mandated by the Whitworth Waler
District, '

NOTE: IR, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUR IS INCREASED, THEN THB
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BB
PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS,

THE CHANGES RESULT IN THB FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIMB:

Contract price prior to this change order (less tax): $ 1,956,016
) Nel (increase) (deeroase) resuliing form this change order (lcss 1ax): $ _370

U §__ 1,956,586
Coniract time prior to the change otder: 266 _ Calendar Days
Net (Increase) (Seoreass) resulting from this change order; . —zero  Calendar Days
CURI CONTRACT TIME INCLUDING THIS CHANGE ORDER: o —266__ Calendar Days

THE Aiévs CHANGES ARE APPROVI;D B THE ABOVE;ANGB;A;{B
ACCEPTED:
DEPARTMENT: CONTRACTOR: %
/B e 224
Chalrpergpef Signature Dept, Chair Name Gordon Bawden
Date: —5,/1, { I 144 Dale: — 2 -7 Date: 2 /é/fé/
v - o 4

ENGINEER:
LANDAU ASSOCIATES, Inc.

e Qlfun

({Bf Johr; A. Markus P.E., Project M;mger
o 308/599

03/16/94 DAWPDOCS\COLBERTACNO®-18.TAR




LANDAU
VA ASSOCIATES,
e INC.

Environmental and Geolechnical Services

March 18, 1994

Mr. Dean Fowler, P.E.

Spokane County Utilities Department
1026 West Broadway

Spokane, Washington 99260

RE: COLBERT LANDFILL RD/RA
SPOKANE COUNTY PROJECT NO. 93-069
CHANGE ORDER NO. 18

Dear Dean:
This letter transmits Change Order Number 18 to you for approval.

Please contact me if you have any questions.

LANDAU ASSOCIATES, INC.

By: Q/Nm/g/_—

ohn A. Markus, P.E.
roject Manager

. Enclosure: Change Order No. 18 (2 copies)

JAM/ktf
No. 124002.10

cc: David Raymond, Spokane County Purchasing Department

PARK CENTER BUILDING « N. 908 HOWARD STREET « SUITE 206 « SPOKANE, WA 99201 » (509) 327-9737 « FAX (509) 327-9691
EDMONDS: (206) 778-0907 « FAX (206) 778-6409 / TACOMA: (2061 926-2493 ¢ FAX (206) 426-2531




SPOKANE COUNTY PROJECT CHANGE ORDER

SPOKANE COUNTY
C/0 Spokane County
Purchasing Department
N. 721 Jefferson, #303
Spokane, WA 99260

Construction,
Colbert Landfill Remedial Action Project

Contract Title:

To: Humphrey Construction, Inc.
P.O. Box 907
Woodinville, WA 98072-0907
Atin: Gordon Bawden
(206) 488-2400

YOU ARE HEREBY DIRECTED TO MAKE THE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT.

CHANGE ORDER NO. _19

CONTRACT/PROJECT NO.93-069
DATE 3/17194
DEPARTMENT ___

NATURE OF THE CHANGE:

This Change Order provides lump sum compensation for three additions to the project. (1) Furnish and install one manway cover
fabricated from 1/2 inch thick clear plexiglass and install at nozzle 3-D located at the top of air stripper for the lump sum price of
$250. (2) Paint all burglar bars and mounting hardware on treatment facility building and shed "patrician bronze" to match exterior
door and window frames for the lump sum price of $200. (3) Construct a reinforced concrete stoop at the roll-up door entrance to the

ghed as shown on Field Order 058 for the Jump sum price $250.

NOTE: IF, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE
PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS.

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME:

Contract price prior to this change order (less tax):
Net (increase) (dooreasa) resulting form this change order (less tax):

CURRENT CONTRACT PRICE INCLUDING THIS CHANGE QRDER (less tax):

Contract time prior to the change order:

Net (increase) (doorease) resulting from this change order:

$__ 1956586

$____ 700

$ 1,957,286 _

__266__ Calendar Days

__zero  Calendar Days

CURRENT CONTRACI"})’ﬁE INCLUDING THIS CHANGE ORDER: 266 _ Calendar Days
ABOVE CHANGES ARE APPROVED: THE ABOVE CHANGES ARE
ACCEPTED:
SPOK DEPARTMENT: , CONTRE)R:
Chairperswmre V Dept. Chair Name Gordon Bawden
Date: 5/],2‘{, /5] 4 Date: il "'z Lf‘?%l Date: = g
T [ 7
ENGINEER:

LANDAU ASSOCIATES, Inc.

N —

L

x

BYy: John A. Markus P.E., Project Manager

Date: -3/ 23//?\}‘ -

03/17/94 D:\WPDOCS\COLBERT\CNG69-19.TAB




3. | LANDAU
m ASSOCIATES,
et |INC.

Environmental and Geotechnical Services

Mr. Dean Fowler, P.E.

Spokane County Utilities Department
1026 West Broadway

Spokane, Washington 99260

RE: COLBERT LANDFILL RD/RA
SPOKANE COUNTY PROJECT NO. 93-069
CHANGE ORDER NO. 19

Dear Dean:
This letter transmits Change Order Number 19 to you for approval.

Please contact me if you have any questions.

March 23, 1994

LANDAU ASSOCIATES, INC.

hn A. Markus,
roject Manager
Enclosure; Change Order No. 19 (2 copies)

JAM/ktf
No. 124002.10

cc: David Raymond, Spokane County Purchasing Department

%//-

PARK CENTER BUILDING + N. 908 HOWARD STREET « SUITE 206 « SPOKANE, WA 99201 » {509) 327-9737 » FAX (509) 327-9691

EDMONDS: (206) 778-0807 « FAX (206) 778-6409 / TACOMA: (206) 926-2493 « FAX (206) 926-253]
L




8 ECOU OJECT CHANGE ORDER

SPOKANE COUNTY
C/O Spokane County
Purchasing Depaitment
N. 721 Jefferson, #303 .
Spokane, WA 99260

Contract Title: Construction,
Colbert Landfill Remedial Action Project

To: Humphrey Construction, Ine.
P.O. Box 507
Woodlnviile, WA 98072-0907
Attn: Gordon Bawden
(206) 488-2400

YOU ARE HEREBY DIRECTED TO MAKE THBE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT,

CHANGE ORDER NO. _20

CONTRACT/PROJECT NO.23-049
DATR 4/21794
DEPARTMENT

NATURE CHANGE:

Thls Change Order provides lump sum compensation for removing the light fixtures In the treatment building toliet room and
teplacing them with drop-in style light fixtures. The replacement light fixtures shall be manufactyred by USI Columbia catalog # T8-
4P54G-52-243-120V-EOCT. This Change order includes all materials, labor, overhead, profil, and Incldental materials including
luminarics necessary for furnishing and instalilng fully operatlonal light fixsures for the tollet room. Contractor shall install light

fixtures removed from the Lollet room In the equipment shed as additional lighting.

NOTE: IF, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY, COPIES WILL BB
PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS.

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME:

Coniract price prior to thia change order (Iess tax):
Net (Increass) (dasseass) resulting form this change order (less tx):

c E 0 c CLUDING THIS CHANGE ORDER (Jess tax):

Contract time prior to the change order:

Net (increase) (doceoane) resulling from this change order:

s 9 86
S______35%0

S___ 1957636

266 Calendar Days

zero__ Calendar Days

266 __ Calendar Days

' ARE APPROVED:

DEPARTMENT:

Chnlrpequm (/ Dept. Chair Name

A3 /7 bw _5~25-9Y

ENGINEER;

LANDAU ASSOCIATES, Inc.

\W Y/ kw

By: John A. Markus P.E., Project Manager

Wo/ry

04/21194 D:\WPDOCS\COLBERT\CNG69-20.TAB

THE ABOVE CHANGES ARE
ACCEPTED:

CONTRACTOR;

QGordon Bawden

Date: &




[

)

LANDAU
ASSOCIATES,

s INC.

Environmental and Geotechnical Services

Iarch 9, 1995

Ve, Dean Fowier, P.E.

Jpokane County Utiliries Department
{026 West Broadway

Spokane, Washington 99260

RE: COLBERT LANDFILL RD/RA
SPOKANE COUNTY PROJECT NO. 93-069
REVISED CHANGE ORDER NO. 22

Dear Dean:

This letter transmits Change Order Numbers 22 dated March 9, 1995 to you for approval. Please
be aware that this Change Order 22 dated March 9, 1995 supersedes Change Orders 22 and 23 dated
Februzry 18, 1995. The work and compensation aspects of Changs Orders 22 and 23 dated February

3, 1995 have been incorporated at your request into the revised Change Order 22 dated March 9, 1995,
Humphrey Construction has been notified that the subject February 18, 1995 Change Orders are now
aull and void,

Plzase contact me if you have any questions.

LANDAU ASSOCIATES, INC.

Qwé, (Ul e

.; John A. Markus, P.E,
/ Project Manager

Enclosure: Change Order No. 22 (2 copies each)

TAM/jam
No. 124002.10

cc: David Raymond, Spokane County Purchasing Department

23107-100TH AVE. W. » PO. BOX 1029 « EDMONDS, WA 98020-9129 « (206) 778-0907 » FAX (206) 778-6409
SPOKANE: (500 327-9737 « FAX (500) 327-9691 / TACOMA: (2016} 926-2493 « FAX (206)926-2531




SPOKANE COUNTY CHANGE ORDER NO.__ 22

C/0 Spokane County CONTRACT/PROJECT NO93-069
Purchasing Department DATE 3/9/95
N. 721 Jefferson, #303 DEPARTMENT

Spokane, WA 99260

Contract Title: Construction,
Colbert Landfill Remedial Action Project

To: Humphrey Construction, Inc.
P.O. Box 907
Woodinville, WA 98072-0907
Atm: Gordon Bawden
(206) 488-2400

YOU ARE HEREBY DIRECTED TO MAKE THE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT.

NATURE OF THE CHANGE:

This Change Order provides for:

1. lump sum compensation ($15,000) and 239 days time extension for programming, installing, and testing the computer
automated summary data reponts in accordance with the general formats developed by the Engineer for: daily operations for
the treatment facility and groundwater extraction wells; and operations alarms.

2. lump sum compensation (3$3,277) for all work associated with restoration of groundwater extraction well CP $-4 as
requested by Spokane County. The Work included comprises removal of the pump and water level monitoring assembly;
bailing, jetting, surging of the well; reinstallation and calibration of the well pump and water level monitoring assembly.
Subcontractor management, management, and miscellaneous materials, mobilization and other incidental costs are included.

3. lump sum compensation for furnishing a portable laptop computer; computer shall be a Compaq 4/40 CX, featuring an
active color matrix display 170 MB fixed drive, internal fax modem and minimum 8 MB RAM.

NOTE: IF, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE
PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS.

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME:

Contract price prior to this change order (less tax): 3 1,964,836

Net (increase) (decrease) resulting form this change order (less tax);
CURRENT CONTRACT PRICE INCLUDING THIS CHANGE ORDER (less tax):

$__ 2608

$__ 1987444

Contract time prior to the change order: __266 __ Calendar Days
Net (increase) (decrease) resulting from this change order:
CURRENT CONTRACT TIME INCLUDING THIS CHANGE ORDER:

239 _ Calendar Days

505 _ Calendar Days

= = 7 = = =
THE ABOVE CHANGES ARE APPROVED: THE ABOVE CHANGES ARE
ACCEPTED:
DEPARTMENT: CONTRACTOR:
Chairperson Signature d Dept. Chair Name Gordon W. Bawden
Date: % f’ ;f [r Date: <3 —:L}-:{ Date: ‘5 ,fq,é,i/ B

ENGINEER:

LANDAU ASSOCIATES, Inc.

M a. Z paes_ 3/ f95
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